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Revised Mt Paso AE area

Modified proposal area which has
beenreduced from ~ 260 acres to ~
144 qcres.

AQOR of the injection wells falls outside
the current AE boundary.

The proposal is fo convert from WD to
WF.

No change to Conduif analysis.
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Aquifer Exemption Proposal Status
Lynch Canyon

EPA reviews technical
information and supporting
data. EPAmakes a ruling in

the aquifer exemption status

AE Application

Eyneh Canyen = Lanigan

Status: Complied requesied data.
«  Eehind Schedule by 4 morths

Cumrent Activifies:

May 12, 2022: Additionoi requested informaiion loaded to Box.com and will be ironsmitted fo SWB mMay 15,
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Aquifer Exemption Proposal Status
Sespe

EPA reviews technical

CalGEM send AE application | information and supporting
package to EPA data. EPA makes a ruling in

the aquifer exemption status

AE Application

Sespe

Status: US EPA comments have been shared with the operator.
» OnTrack
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fhe AF pockage.
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affer.
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Aquifer Exemption Proposal Status
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Public review and comment
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Aquifer Exemption Proposal Status
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Conduit Analysis Status: Behind 2 months
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